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DISTRICT I 
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Atwater Community Center, 2755 E. 19th


Members Present 
Vice-Mayor Rogers

Carl Brewer

Patrice Dolenz

David Franks

Kenneth Hemmer

Carrie Jones

Lori Lawrence*

Debby Moore

Sharon Myers

Steve Roberts*

Marcia Traylor

Lois Tully-Gerber

Billy Wilson

Ken Woodard*


Members Absent 
Edith Knox*

Rev. Lincoln Montgomery*

Willard Walker*

Dee Wilson


Guest List 
Arturo Garcia, Wichita Eagle

Ambrose Ketter, KDOT-Topeka

Steve Lackey, Public Works Dept.

Charles G. Luedders, KDOT-Hutchinson

Martin Miller, KDOT

Ron Pletcher, PEC

Brent Remsberg, PEC

Jim Richardson, KDOT-Topeka


*Denotes District Advisory Board Alternates 

ORDER OF BUSINESS 

Call to Order 

At 7:05 p.m., Vice-Mayor Rogers called the meeting to order and welcomed guests. 
______________________________________________________________________________ 

New Business 

1. Reconstruction of I-135, 17th to 37th Street 

The Kansas Department of Transportation (KDOT) is planning reconstruction of I-135, 
17th Street to 37th Street. The construction will impact 21st Street with possible street 
closure. 

Steve Lackey, Director of Public Works, provided a brief overview, then introduced 
representatives from Kansas Department of Transportation (KDOT) and Professional 
Engineering Consultants (PEC). Brent Remsberg, PEC, discussed in detail, four (4) 
closure alternatives for the reconstruction on I-135 and 21st Street interchange. 
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The above mentioned section of I-135 is being replaced due to the deteriorating condition 
of the pavement. Although repairs have been made to this section of I-135 in the past, 
the repairs have only provided a temporary solution to maintain the roadway. The project 
will entail 1) replacing all the pavement; 2) adding some extra lanes; 3) increasing the 
acceleration lane length; 4) rebuilding the interchange at 21st Street rebuild a portion on 
21st Street; 5) and rebuilding the ramps at 29th Street North interchange. The project is 
anticipated to cost $ 26,000,000. The project will be funded entirely by KDOT; no City 
funds are involved. 

Alternative One: 
• I-135 traffic is maintained. Ramps at 21st Street used for I-135 traffic 
• No access from I-135 to 21st Street during construction 
• Urban/diamond at 21st Street constructed 
• Close 21st Street for approximately 9months 
• Estimated Timeframe: Project at 21st Street would take 12 months to build 
• Project cost is $ 26,000,000 

Alternative Two: 
• I-135 traffic is maintained. Center lanes built first and then outside lanes 
• No access from I-135 to 21st Street during construction 
• Urban/diamond ramps at 21st Street constructed 
• Traffic on 21st Street North is maintained 
• Estimated Timeframe: Project at 21st Street North would take 24 months to 

build 
• Project cost is $ 27,400,000 

Alternative Three: 
• I-135 traffic is maintained. Build I-135 one half at a time 
• Traffic on 21st Street North is maintained 
• Urban/diamond ramps at 21st Street North constructed 
• Estimated Timeframe: Project at 21st Street North would take 24 months to 

build 
• Project cost is $ 26,750, 000 

Alternative Four: 
• I-135 traffic is maintained. Widening occurs under traffic 
• Ramps at 21st Street North rebuilt in current configuration 
• Traffic is maintained on 21st Street North 
• Estimated Timeframe: Project at 21st Street North would take 16-18 months to 

build 
• Project cost is $ 26,750,000 
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The alternatives reflect a construction time frame at 21st Street North, but do not include the 
remainder of the work north of 21st Street. The time to finish the work north of 21st Street North 
is estimated to be another 12 months. 

District Advisory Board Members asked questions regarding what impact the closure of 21st 

Street would have on businesses in the area. KDOT shares the concerns of the board members 
and are eager to work with business owners and the community to minimize the inconvenience 
the project may cause. Vice-Mayor Rogers directed the DAB members to share this information 
with the community and business owners in an effort to get community feedback regarding the 
closure. 

Other concerns that District Advisory Board members had included 1) the effect of increased 
traffic on 13th and 29th Streets, 2) would the business west of I-135 be effected, 3) determining if 
business owners feel access to I-135 is more important than access 21st Street, 4) if Wichita State 
University (WSU) personnel had commented on closure and how would this closure effect 
commuter students. 

Vice-Mayor Rogers requested DAB members return with community feedback via DAB 
members at the April meeting. 

Council Agenda 

2. Selection of First Pro Tem and Second Pro Tem. 

Vice-Mayor Rogers decided to abstain from voting on issues that come before the DAB. He 
urged the DAB members to make decisions on the good of the District, not just their 
neighborhood. 

Vice-Mayor Rogers had a brief introduction of the DAB members, then asked for nominations of 
a first and second pro-tem. 

Patrice Dolenz recommended Debbie Moore be considered for one of the pro-tem positions. 
Lori Lawrence nominated Carl Brewer be considered for a pro-tem position. Lois Tully-Gerber 
agreed. 

A vote for the first pro-tem position resulted with seven votes in favor of Carl Brewer; three 
votes in favor of Debbie Moore. 
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Vice-Mayor Rogers asked if the DAB members would be in agreement to have Carl Brewer as 
the first pro-tem and Debbie Moore as second pro-tem. The DAB members voted unanimously 
in favor of this recommendation. 

3. Discussion of Subcommittees 

Vice-Mayor Rogers noted the need for the development of standing subcommittees, which will 
be the responsibility of the first and second pro-tem to spearhead. The pro-tems will need to 
solicit citizens to work with them. 

Adjourn 

The meeting was adjourned at 8:40 p.m. 


